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Summary 

A project timeline/plan on performance metrics (including counts) recorded on the following areas: 

1. Bug fixes & User acceptance  
2. Report development & Acceptance 
3. Module development updates  
4. Change Request development milestones 
5. Interface development between systems  

 

Bug fixes & User acceptance  

Last week’s Total (Excluding Closed) Bug count: ​164 (0 critical, 79 high; 8/16) 
This week’s Total (Excluding Closed) Bug count: ​222 (0 critical, 92 high; 8/23) 
 

 

Date  # New bugs found Total # of Repeated 
bugs identified 
(Previously in 

Resolved Stage) 

Total # bugs 
Claimed Resolved 

by B&D 

# Initial UAT 
Accepted ADC 

 

6/21/19 20 76 64 37 

6/28/19  47 49 87 67 

7/5/19 22 46 97 25 

7/12/19 37 50 87 27 

7/19/19 21 47 81 51 

7/26/19 23 41 74 43 

8/2/19 71 34 97 46 

8/9/19 36 26 111 43 

8/16/19 61 52 50 72 

8/23/19 116 52 70 56 

1 



 

8/30/19     

9/6/19     

9/13/19     

9/20/19     

9/27/19     

10/4/19     

10/11/19     

10/18/19     

10/25/19     

11/1/19     

11/8/19     

11/15/19     

11/22/19     

11/29/19     

 

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures 

 

8/23​: This week we began role integration testing--a type of early end-to-end testing. This is the primary 
reason for the spike in bugs this week. This bug identification is constructive. 
 
Risk​: data migration bugs are a detriment to testing reports and interfere with our ability to fix other 
bugs, impeding our ability to move modules to Phase 2 
Countermeasure​: Conduct root cause analysis for difficult bugs, especially data migration bugs 
  
Risk​: it is only feasible to conduct data testing for a small sample of the hundreds of thousands of 
inmate records and other migrated data, leaving the possibility of bugs we fail to identify before pilot 
Countermeasure:​ Test as large a sample as possible, continue data testing each data migration cycle 
 
Risk​: the program continues to find new significant bugs, although we close bugs somewhat faster than 
we find them. If we continue to find significant bugs as we approach pilot, we may not meet existing 
standards for end-to-end testing 
Countermeasure:​ the 100% of modules in Phase 2 before end-to-end testing has since been 
understood as not a realistic or sensible standard. After formal evaluation of outstanding bugs, the 
team decided to move on to continue with the schedule with analysis and understanding of individual 
bugs and their impact 
 
Risk:​ if testing fails to uncover bugs, the system may not achieve adoption or required benefits 
Countermeasure:​ continue to test and log bugs as they are identified. Do not let bug metrics prevent 
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identifying and resolving bugs to improve the final system at the best possible pace 
 
Note: although total bug numbers have not been improving at a steady pace, the number of bugs in the 
“resolved” state is at a high point. Many of those resolved bugs are waiting for deployment in the next 
data migration iteration, which is scheduled for the week of 8/13. Of the 105 high system bugs, 64 are 
resolved and waiting retesting, 24 have been sent back to ADC for reconsideration or further research, 
and 17 are in a proposed or active development stage. With this context, the program trajectory for pilot 
and state-wide go-live looks feasible. 
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Report development & Acceptance 

Last week’s Total Fully Accepted Report Count: ​28 (8/16) 
This week’s Total Fully Accepted Report Count: ​30 (8/23) 
Note: ​# of in-scope reports declined by one during the weeks of 7/12, 7/19, and 7/26 and is now 151. 
All report numbers below are out of 149 total reports.  

● Please include multiple lines to your updates when needed.  
 
 

Date  # DEV 
Completed 

by B&D  
(Delivered 

to ADC) 

# Mig (data 
fidelity) accepted 

by ADC 
(including MIG & 
UAT accepted) 

# MIG & UAT 
Accepted by 

ADC 

# Reports due 
by Gantt 5.2 

Baseline 

Milestone met expected 
timeline? (Yes or no) 

6/21/19 37 15 0 30 No 

6/28/19  40 18 7 45 No 

7/5/19 40 21 7 45 No 

7/12/19 42 28 10 60 No 

7/19/19 42 33 10 60 No 

7/26/19 58 39 18 75 No 

8/2/19 60 41 21 75 No 

8/9/19 85 44 23 75 No 

8/16/19 89 47 28 75 No 

8/23/19 97 54 30 90 No 

8/30/19    90  

9/6/19    105  

9/13/19    105  

9/20/19    120  

9/27/19    120  

10/4/19    135  

10/11/19    150  

10/18/19    157  

10/25/19    157  
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11/1/19    157  

11/8/19    157  

11/15/19    157  

11/22/19    157  

11/29/19    157  

 
 

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures 

 

Risk​: The program is late in receiving and being ready to test reports, resulting in uncertainty whether 
we will be able to receive, test, and accept reports in time for the pilot 
Countermeasures:​ We now have proactive reports from B&D telling us the reports that will soon be 
available for testing, and we have the organizational structure in place for the right individuals to take 
immediate action as the reports become available. 
 
Risk:​ For every report that passes UAT testing, we have two reports that result in bugs for repair at 
either MIG or UAT, putting the timeline at risk. 
Countermeasure:​ Increase collaboration between ADC test administrators and B&D developers with 
regular co-location. Set a regular cadence for review of bug backlog and problem-solving between ADC 
and B&D. Assign a B&D and ADC person to each bug. 
 
Risk:​ In the earlier months, a significant obstacle was lack of communication of questions and answers 
about reports between ADC and B&D staff. 
Countermeasure:​ We have dramatically increased the time B&D is located on-site and assigned ADC 
personnel to each report to support testing and to respond to B&D’s questions. 
 
Risk:​ The pace of report delivery from B&D’s development team to ADC for testing is currently behind 
schedule, leading to the risk of not having the reports in time for testing before pilot and go-live. 
Countermeasure:​ B&D communicates the number of reports in each phase of the pipeline and lists 
the reports that are nearing readiness for delivery so ADC can provide better support and be ready to 
test soon after they are delivered.  
 
B&D Pipeline status on 2019-07-05 was: 
1: Backend development: 74 reports 
2: Frontend development: 65 reports 
3: Quality assurance: 49 reports 
4: Delivered: 40 reports 
 
B&D Pipeline status on 2019-07-12 was: 
1: Backend development: 75 reports 
2: Frontend development: 62 reports 
3: Quality assurance: 42 reports 
4: Delivered: 42 reports 
 
B&D Pipeline status on 2019-07-19 was: 
1: Backend development: 108 reports 
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2: Frontend development: 88 reports 
3: Quality assurance: 49 reports 
4: Delivered: 42 reports 
5: Reports required for E2E testing: 3 accepted, 6 delivered, 19 required 
 
B&D Pipeline status on 2019-07-26 was: 
1: Backend development: 96 
2: Frontend development: 78 
3: Quality assurance: 60 
4: Delivered: 56 reports 
5: Reports required for E2E testing: 3 accepted,12 delivered, 18 required 
 
B&D Pipeline status on 2019-08-02 was:  
1: Backend development: 138 
2: Frontend development: 101 
3: Quality assurance: 91 
4: Delivered: 60 reports 
5: Reports required for E2E testing: 4 accepted,16 delivered, 18 required 
 
B&D Pipeline status on 2019-08-09 was:  
1: Backend development: 141 
2: Frontend development: 110 
3: Quality assurance: 98 
4: Delivered: 85 reports 
5: Reports required for E2E testing: 6 accepted,16 delivered, 18 required 
 
B&D Pipeline status on 2019-08-16 was:  
1: Backend development: 141 
2: Frontend development: 114 
3: Quality assurance: 103 
4: Delivered: 89 reports 
5: Reports required for E2E testing: 6 accepted,16 delivered, 18 required 
 
B&D Pipeline status on 2019-08-23 was:  
1: Backend development: 142 
2: Frontend development: 119 
3: Quality assurance: 113 
4: Delivered: 97 reports 
5: Reports required for E2E testing: 6 accepted,16 delivered, 18 required 
(Although the E2E reports may seem stalled, B&D and ADC are working through the identified bugs 
and are on trajectory for having them done in time for E2E testing in September.) 
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Module development (Phase 2 Is Readiness for End-to-End Testing) 

Last weeks Total Modules Completed (Phase 2) Count: ​27 (8/16) 
This week total Modules Completed (Phase 2) Count: ​25 (8/23) 
 

 

Date  # of modules moved 
from complete to 

incomplete 
(Phase 2 to Phase 1) 

# Modules 
“completed” by B&D 
(Phase 1 to Phase 2) 

# of Modules in 
Phase 2 

# UAT Accepted by 
ADC 

(End to End Phase 2 
Testing Complete) 

6/21/19 1 0 19 0 

6/28/19  2 5 22 0 

7/5/19 1 2 23 0 

7/12/19 3 4 24 0 

7/19/19 1 2 25 0 

7/26/19 0 2 27 0 

8/2/19 3 2 26 0 

8/9/19 2 1 27 0 

8/16/19 1 1 27 0 

8/23/19 2 0 25 0 

8/30/19     

9/6/19     

9/13/19     

9/20/19     

9/27/19     

10/4/19     

10/11/19     

10/18/19     

10/25/19     

11/1/19     

11/8/19     
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11/15/19     

11/22/19     

11/29/19     

 

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures 

 

Note: role integration testing happened this week (8/23), which resulted in another significant and 
constructive increase in identified bugs. This is why two modules reverted from strict Phase 2 criteria. 
Overall, modules are increasingly ready for E2E testing as more bugs are found and fixed.  
 
Risk:​ with each build and bug resolution, there is the potential for regression or the possibility of new 
bugs being revealed in testing. There is no way of knowing what future bugs will be discovered and will 
need resolution. 
Countermeasures:​ Rigorous process for regression testing, and short response times, good tracking 
mechanisms for script testing. Follow up with B&D to identify root causes of regression. 
 
Risk:​ regression or instability in the modules harms user perceptions of the AIMS2 system, which may 
limit motivation and organizational ability to achieve the highest levels of user adoption 
Countermeasure:​ Celebrate program success and accentuate the improvements the system will bring. 
Make sure that users have sufficient training and support material to aid adoption efforts. 
 
Risk: ​bugs might be missed in script coverage, which will lead to too much bug discovery during 
end-to-end Phase 2 testing in September to allow a “go” decision for pilot in October 
Countermeasure:​ Increase informal end-to-end testing early (starting in July) and increase variations 
in testing to find and address more high-severity bugs before Phase 2 end-to-end testing begins. 
 
35/40 modules have been in Phase 2 but since then have identified one or more high bugs. Those 
bugs are getting resolved, but until each is completely closed the module remains in Phase 1. As a 
result, the module readiness has been improving at to a greater degree than is evident from the move 
in module Phase 2 numbers. 
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Change Request (CR) Development Milestones 

Last week total Change Request Remaining: ​2 (CR-75, CR-76) 
This week total Change Request Remaining: ​2 (CR-75, CR-76) 

 

Date CR # 
Completed 

by B&D 

Description UAT 
Accepted 
by ADC? 

(Yes or No) 

Ready for 
Payment? 

(Yes or 
No) 

Date 
Justification 
sent to ASET 

6/21/19 4 CR-70-35357-Sentence Element - DC 
to Probation 
CR-71-35657-Sentence Element - 
Weapon Type 
CR-72-35658-Sentence Element – 
Injury 
CR-73-35659-Sentence Element - 
Probation Revocation 

Yes Yes 7/10 

6/28/19  2 CR-69-30126-Transition Minor 
Discipline 
CR-74-30497-Community Violence 
Risk Level 

Yes Yes 7/10 

7/5/19 2 CR-76-36066-Prior Adult Felony 
Convictions 
CR-77-36574-UC-IR-1.3 Facilitator 
Drop Down needs to display all 
AIMS2 users 

CR-76: No 
CR-77: Yes 
 

CR-76: No 
CR-77: 
Yes 

CR-77: 7/10 

7/12/19 1 CR-79-36224-UC Discipline Scoring 
Level 2 

Yes Yes 7/19 

7/19/19 2 CR-67–29663-SED not limiting the TR 
CR-78-36539-Visitation 

Yes Yes 7/19 

7/26/19 0 N/A N/A N/A N/A 

8/2/19 0 N/A N/A N/A N/A 

8/9/19 0 N/A N/A N/A N/A 

8/16/19 0 CR-76 fix should be pushed 8/23 N/A N/A N/A 

8/23/19 0 CR-76 bug was not resolved, going 
back to B&D for further fixes.  

N/A N/A N/A 

8/30/19      

9/6/19      

9/13/19      
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9/20/19      

9/27/19      

10/4/19      

10/11/19      

10/18/19      

10/25/19      

11/1/19      

11/8/19      

11/15/19      

11/22/19      

11/29/19      

 

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures 

 

Issue: ​CR-75 Protective Custody Level 3 offenses is not scheduled to be handed off to ADC until 
October, which is dangerously close to our Perryville pilot 
Countermeasure:​ keep the testing of the modules and other change requests up to date so that we 
are ready to take quick action to test and accept the change request once it is ready; complete all other 
work that can be front-loaded so resources are available for when the CR is ready 
 
Issue:​ CR-76 was tested and has an active bug against it (a previously fixed bug which has been 
reopened), which must be worked through before ADC can accept it. 
Countermeasure:​ Bug was resubmitted to B&D and will track through the normal Team Foundation 
Server bug process; a new code push (8/8) delivered most of the needed functionality but CR-76 has 
not yet fully passed testing and remains unaccepted with an open bug 
Note: CR-76 is not on the program’s critical path, so the late acceptance is not a concern for the 
program schedule in September. If it remains open into October, that would be a problem. We don’t 
expect that to happen, and are giving the bug plenty of attention. 
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Interface development between systems (Total System Interfaces: 30) 

Last week total Interface Remaining: ​30 
This week total Interface Remaining: ​30 

 

Date # Interfaces Completed by B&D 
(Hand off to ADC) 

# Initial UAT 
Accepted by ADC 

#Interfaces  Formally Accepted 
by ADC 

6/21/19 30 21 0 

6/28/19  30 21 0 

7/5/19 30 21 0 

7/12/19 30 21 0 

7/19/19 30 21 0 

7/26/19 30 22 0 

8/2/19 30 22 0 

8/9/19 30 22 0 

8/16/19 30 24 0 

8/23/19 30 24 0 

8/30/19    

9/6/19    

9/13/19    

9/20/19    

9/27/19    

10/4/19    

10/11/19    

10/18/19    

10/25/19    

11/1/19    

11/8/19    

11/15/19    

11 



 

11/22/19    

11/29/19    

 

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures 

 

Risks:​ Although most of the interfaces are nearing completion, PC AIMS is in active development 
without full clarity on what work will be needed 
Countermeasures​: New manager is putting extra resources and monitoring to make sure the PC AIMS 
interface makes sufficient process to not put the schedule at risk 
Increased collaboration between ADC PC AIMS team and B&D data team to supply schema and other 
necessary information 
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